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Foreword 

contributions were insufficient, because the Department did not need it. 
(See pp. 6-11.) 

Mobilization and 
Deployment 

Operations Desert Shield and Desert Storm involved a large deployment 
halfway around the world under crisis conditions. All of the services faced 
a number of problems associated with the call-up and deployment of their 
troops. In many areas, if there had been less than 6 months of preparation 
time before the start of hostilities, U.S. forces would have been sorely 
pressed to meet all requirements. Given the current military restructuring 
and drawdown, the services have the opportunity to resolve many of the 
issues reported on by GAO. Typical problems discussed in these reports 
included the poor state of military medical readiness, shortcomings in pre- 
and postdeployment training, and military force structure. Although these 
problems involved both active and reserve forces, a great deal of GAO'S 

work focused on the ability of the Reserve and National Guard to respond 
to this crisis situation. GAO reported on serious problems affecting the 
ability of some National Guard and Reserve units to quickly deploy and 
meet their missions. (See pp. 11-22.) 

Logistics and Maintenance The United States faced the significant task of supporting deployed forces 
Operations without the benefit of an established logitical infrastructure in the Persian 

Gulf area GAO reported on many of the issues confronting the militaty, 
such as the development of war plans, the infrastructure, contract 
services, the industrial base, and the effectiveness of logistics and 
maintenance operations. GAO'S reports showed that the Department had 
not fully integrated civilian maintenance personnel into wartime plans, 
and the military had largely lost accountability over materiel during 
redeployment. Other reports covered the Air Force’s procedures related to 
logistics supply, the transportation and distribution of supplies, and the 
services’ efforts to provide logistics support for selected weapon systems. 
(See pp. 2231.) 

Weapons and Related 
Systems 

Operation Desert Storm provided the opportunity to demonstrate the 
success or failure of various deployed weapons and related systems. GAO 

provided insight into the strengths, wetiesses, and efficiency of many of 
the major weapons and related systems used during the Persian Gulf War. 
In general, GAO found that U.S. weapons systems performed very well. In 
the case of the Patriot missile, however, GAO reported that its effectiveness 
was less than originally reported and data is not available to conclusively 
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Foreword 

establish its success rate. GAO also reported on safety problems related to 
depleted uranium, unexploded submunitions, and friendly fire incidents. 
Even on the systems that performed well-such as the Bradley and 
Abrams armored vehicles, the B-52 bombers, the Hellhre missile, and the 
Apache helicopter-GAO made numerous observations and 
recommendations for implementing lessons learned from the Desert Storm 
experience. (See pp. 31-40.) 

Foreign Relations and 
International Trade 

The Persian Gulf crisis required the United States to deal with various 
foreign relations and trade issues. GAO reported on several of these issues, 
including the U.S. relationship with Jordan during the crisis because of 
Jordan’s ties to Iraq, the rapid worldwide increase in oil prices due to 
Iraq’s invasion of Kuwait in 1990, the International Energy Agency’s 
response to mitigate the effect of an oil supply disruption, the investigation 
of allegations that the Export-Import Bank financed exports of restricted 
chemicals to Iraq, and the provision of refugee and humanitarian relief. 
(See pp. 40-42.) 

Questions regarding the abstracted reports discussed in this booklet 
should be directed to Neal P. Cm-tin, Director of Reporting, at the U.S. 
General Accounting Office, room 5055,441 G Street N.W., Washington, 
D.C. 20548, or by telephone on (202) 512-6152, Readers interested in 
ordering documents or in requesting bibliographic searches on a specific 
topic should call the Document Handling and Information Service, 
(202) 512-6000, or fax a request to (301) 2584066. Forms are included in 
the back of this booklet to facilitate document orders. 

Frank C. Conahan 
Assistant Comptroller General 
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Reports and Testimonies Concerning 
Operations Desert Shield and Desert Storm 

The remainder of this booklet contains abstracts of 73 reports and 
testimonies. They have been arranged in descending order by issue date 
according to the previously highlighted sections: financing the conflict, 
mobilization and deployment, logistics and maintenance operations, 
weapons and related systems, and foreign relations and international 
trade. 

- -- 

fiancing the Conf@kt 
Financial Management: Fiscal Year 1992 Audit of the Defense 
Cooperation Account 

GAO,'NSUD-93-185, Aug. 13, 1993 

During fiscal year 1992, foreign governments, private groups, and I 
individuals contributed more than $5 bitlion to the Department of Defense 
(DOD), mainly to defray the costs of Operations Desert Shield and Desert 
Storm. The contributions were to be placed in the Defense Cooperation 
Account, which Congress established in fiscal year 1991 to receive 
contributions from foreign countries. GAO found that DOD credited all cash 
contributions to the account and administered these funds in accordance 
with legal and accounting requirements. Through various memorandums, 
DOD also established procedures for tracking, reporting, and valuing 
in-kind support. DOD corrected reporting discrepancies that GAO had noted 
in an earlier report (GAomsm-92-144, May 11,1992). DOD'S fiscal year 1992 
reports to Congress reflected adjustments to the estimated value of in-kind 
contributions. DOD has not issued forrnaI regulations on the Defense 
Cooperation Account and related contributions of cash and goods. This 
lack of formal guidance may have contributed to initially depositing the 
proceeds from the sale of contributed goods into an account other than 
the Defense Cooperation Account. 

Persian GuE U.S. Business Participation in the Reconstruction of 
Kuwait 

GAOINSIAD-93-69,Nov, 18,1992 

The Department of Commerce’s failure to meet the June 1992 reporting 
deadline on the extent of contracts awarded U.S. companies for rebuilding 
Kuwait was due to several factors. First, the President did not assign 
responsibility for the report until after it was due. Second, after Commerce 
prepared the report, the interagency review process took several months 
to complete; Commerce had to update the information, further delaying 
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Operations Desert Shield and Desert Storm 

publication. According to the first Commerce report, the Kuwaiti 
government awarded U.S. business more than $2 billion in contracts in 
1991~about half of all reconstruction business. The second report said 
that the U.S. share of reconstruction contracts through July 1992 topped 
$4 billion-also about half of reconstruction contracts, In preparing the 
reports, Commerce faced several constraints, including (1) incomplete 
information from the Kuwaiti government needed to identify the dollar 
values for contracts Kuwait awarded to foreign companies, (2) the 
reluctance of the U.S. and Kuwaiti private sectors to provide information, 
and (3) the lack of a central source for this information. Commerce was 
able to obtain more complete information from the U.S. Army Corps of 
Engineers. To meet the urgently needed emergency services and cleanup 
in Kuwait, the Corps awarded restoration contracts without using full and 
open competition. Also, the Kuwaiti government told the Corps to award 
several contracts to preferred tis. As a result, the Corps awarded about 
87 percent of its prime contracts with less than full and open competition. 

Operations Desert Shield/Storm: Foreigu Government and 
Individual Contributions to the Department of Defense 

GAO/MAD-92-144, May 11, 1992 

As of September 30, 1991, DOD had accepted about $48.7 billion in 
contributions from foreign governments and $687,000 from private U.S. 
and foreign individuals. Foreign contributions consisted of cash and 
in-kind support, such as equipment and transportation, to defray the costs 
of Operations Desert Shield and Desert Storm. Major contributors were 
Saudi Arabia, Kuwait, the United Arab Emirates, Japan, Germany, and 
Korea Individual contributions consisted of cash dontions to defray the 
costs of Desert Shield and Desert Storm and to meet other DOD needs. As 
of April 10,1992, foreign contributions had increased to $53.7 billion, and 
individual contributions had increased to $688,000. DOD credited all cash 
contributions to the Defense Cooperation Account and administered these 
funds in accordance with applicable legislative and accounting 
requirements. DOD also established procedures for tracking, reporting, and 
valuing in-kind support. GAO found some reporting discrepancies, which 
DOD corrected. Because data from contributing countries were not always 
available, DOD estimated the value of some contributions, and as a result, 
the estimated value may differ from the actual cost incurred by the 
contributor. 

Page7 GAO/NSJYAD-94-134W Desert Shield/Storm Products 



Reports and Testimonies Concerning 
Operations Desert Shield and Desert Storm 

Operation Desert Shield/Storm: Update on Costs and Funding 
Requirements 

GAOMSIAD-S-IN, May&1992 

By the end of fiscal year 1992, the Defense Cooperation Account should 
hold about $2.3 billion. This amount will not fully cover the estimated 
incremental costs or funding requirements of Operations Desert Shield 
and Desert Storm. Incremental costs incurred but not funded by the 
account total at least $4.3 billion. DOD requested that the account also 
finance operation-related maintenance for fiscal year 1993. However, the 
cost estimates for this maintenance were uncertain because of the 
difficulty in distinguishing operation-related maintenance from normal 
maintenance, particuku-ly as time passes. DOD dso estimated that under 
Public Law 102-25, veterans of the operations and their survivors would be 
eligible for $3+9 billion in benefits that should come from the account. GAO 

believed that the Congress should consider (1) returning the $2.3 billion to 
the general account of the Treasury and using the funds to pay for 
incremental costs already incurred and (2) terminating the Persian Gulf 
Regional Defense Fund, which was designed to supplement the Defense 
Cooperation Account. DOD would then gradually absorb any remaining 
costs for maintenance and benefits. 1 

Persian Gulf: Allied Burden Sharing Efforts 

GAO/NSJAD-92-71, Dec. 30, 1991 

As of November 15,1991, allied countries had pledged about $54 billion in 
cash and in-kind support to the United States and contributed about 
$50.5 billion, or 94 percent of their pledges, Major contributors were Saudi 
Arabia, Kuwait, the United Arab Emirates, Japan, Gemany, and Korea. As 
of October 31,1991, DOD had reported receipts of in-kind support valued at 
about $5.6 billion. In valuing the support, DOD officials generally relied on 
information from the contributing countries. In some cases, however, such 
data were unavailable, and as a result, the officials estimated values that 
might have differed from the actual cost incurred. In addition to 
contributions to the United States, allied contributors provided various 
other types of support during the crisis. The European Commission and 
24 nations participated in the Gulf Crisis Financial Coordination Group, 
established by the U.S. President, and pledged about $16.2 billion in 
economic assistance to countries affected by the crisis. As of 

lCongress subsequently rescinded about $15 billion that it had appropriated for the Regional Fund. 
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October 1991, actual contributions totaled about $10.6 billion. Allied 
countries also became part of the multinational military force and 
provided financial and other assistance, through bilateral arrangements, to 
affected countries and international organizations involved in refugee 
relief efforts. 

Operation Desert Shield/Storm: Costs and Funding Requirements 

GAO/NSIAD-91-304, Sept. 24,1991 

The Office of Management and Budget’s (OMB) estimate of $47.5 billion 
needed to fund Operations Desert Shield and Desert Storm appeared to be 
overstated. The estimate reflects (1) higher-than-actual costs incurred by 
the revolving fund accounts, (2) overestimated maintenance needs, 
(3) replacement of recoverable munitions, and (4) procurements that were 
canceled due to the operations’ short duration. Foreign contributions to 
the Defense Cooperation Account should fulzy cover the operations’ 
funding requirements; therefore, the $15 billion appropriated to the 
Persian Gulf Regional Defense Fund will not be needed. Foreign 
commitments for cash contributions totaled $48.3 billion, or about 
$800 million more than OMB’S estimate; 88 percent of the amount pledged 
had already been contributed. Tracking incremental costs for the 
operations was difficult because the services captured the total costs only 
at the unit level and did not subtract the costs they would have normally 
incurred had there been no crisis in the Persian Gulf. These adjustments 
were made at the higher reporting levels. Also, cost data were aggregated 
into broad and general categories that made it hard to verify whether 
specific costs had been properly charged to the operations. 

Allied Contributions in Support of Operations Desert Shield and 
Desert Storm 

GAO/T-NSIAD-91-52, July 31, 1991 

GAO testified that OMB reports for the most part accurately reflected the 
status of alhed pledges and contributions. Some pledges had been revised, 
however, and the reported value of in-kind support was in some cases 
based on estimated rather than actual costs GAO believed that allies’ cash 
contributions would be enough to pay for the incremental costs of the war 
in the Persian Gulf and that funding by U.S. taxpayers would not be 
needed. GAO noted that DOD'S funding requirements would be less than 
OMB'S estimate of incremental costs because, for example, some equipment 
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lost during the war would not be replaced, and other costs would be 
satisfied through in-kind support furnished by U.S. allies. 

Cost of Operation Desert Shield and Desert Storm and Allied 
Contributions 

G~ofr-NS~AD-91-34, May 15, 1991 

GAO testified that although DOD'S and OMB'S estimate of the costs of 
Operations Desert Shield and Desert Storm through May 1991 was for the 
most part reasonable, the estimate of future costs was unsupported and 
appeared high. More important, GAO believed that incremental funding 
requirements would be substantially less than 0~3’s cost estimate and that 
fiscal year 1991 incremental funding needs could be fully financed through 
allied contributions to the Defense Cooperation Account. 

The Administration’s Proposal for Financing Operatious Desert 
Shield and Desert Storm 

GAOm-NSLAD-91-9, Feb. 27, 1991 

In testimony on the administration’s cost estimates and financing proposal 
for Operations Desert Shield and Desert Storm, the Comptroller General 
stressed three main points. First, Operation Desert Storm must be funded 
so as to ensure that U.S. troops in the Persian Gulf would receive all the 
support they need. Second, rather than delivering an “open check book” 
for war expenses, Congress should provide needed money through 
periodic supplemental appropriations. Third, funds to prosecute the war 
should come first from allied pledges; taxpayer dollars should be 
appropriated only if they are needed to supplement allied pledges. GAO 

believed that a $17 billion appropriation, which should be drawn from 
funds deposited in the Defense Cooperation Account, would cover the 
anticipated funding requirements of Gulf operations for the first half of 
fiscal year 1991. Congress, however, should place limits on its use by 
clearly stating that incremental costs would not include the higher fuel 
costs DOD incurred outside the Middle East. GAO also believed that to 
ensure the appropriate disposition of funds and assets made available for 
Gulf operations, a full accounting of expenditures should take place at the 
war’s end. 

Page 10 GAOINSIAD-94-134W Desert Shie1dBtormProduct.a 



Reports and Testimonies Concerning 
Operations Desert Shield and Desert Storm 

Cost and Financing of Operation Desert Shield 

Mobilization and 
Deployment 

GAO/T-NSIAD-913, Jan. 4,1991 

The Comptroller General testified that the total U.S. cost of Operation 
Desert Shield could exceed $130 billion in fiscal year 1991. This estimate 
consists of three components: the baseline cost of the U.S. forces 
committed to Desert Shield ($100 billion); the incremental cost of 
mounting the operation, including troop deployment, calling up the 
reserves, and providing required additional support for the forces 
($30 billion); and related costs like debt forgiveness for Egypt and 
humanitarian assistance ($7 billion). The first component involves funds 
that would be spent whether the troops were in the Middle East or 
elsewhere. To date, 35 countries have furnished troops and equipment. Yet 
contributions to defray U.S. expenses are small relative to the total U.S. 
cost of the operation; DOD reported the receipt of cash contributions of 
about $4.3 billion and in-kind contributions of about $379 million. As a 
result of Operation Desert Shield, DOD obligated its fiscal year 1991 
appropriations at a rapid pace and will exhaust some of these funds by 
spring. A supplemental appropriation to cover the costs of Operation 
Desert Shield seems inevitable, the Comptroller General testified. Because 
of many uncertainties in the cost estimates, however, GAO believed that it 
would be inappropriate to provide a lump sum supplemental now. Instead, 
Congress should provide periodic appropriations during the fiscal year, as 
actual costs become clearer. Some of the uncertainties are (1) the 
unknown value of offsets like assistance in kind, including fuel and water; 
(2) inadequate DOD guidance on what constitutes Desert Shield costs (an 
important factor in any emergency appropriations under the Budget 
Enforcement Act); and (3) other factors like a decision to implement a 
rotation policy. 

Operation Desert Storm: Problems With Air Force Medical 
Readiness 

GAO/NStAD-9458, Dec. 30, 1993 

The medical and evacuation units provided by the Air Force during 
Operation Desert Storm would have been unable to handle the projected 
number of casualties. Further, even though actual casualty rates fell short 
of the predicted number, the units still had a hard time accomplishing their 
missions. Units did not have enough or the right mix of people; supplies 
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were often incompatible with the equipment, missing, or outdated, many 
personnel were inadequately trained; and the system used to regulate the 
movement of patients did not work. According to Air Force personnel, the 
Air Force’s system of forming teams to meet staffing requirements was 
biased and caused low t~~oop morale. 

Conscientious Objectors: Number of Applications Remained Small 
During the Persian Gulf War 

GAO/‘NSIAD-9435, NOV. 9,1993 

During fiscal years 1988-90, the Pentagon processed up to 200 applications 
for conscientious objector status each year and approved about 80 to 
85 percent. During the 1991 Persian Gulf War, the number of applications 
rose to 447, about 61 percent of which were approved. Applicants were 
generally young junior enlisted personnel. Given that more than 
600,000 troops were sent to the Persian Gulf, coupled with the fact that the 
services deployed some applicants, conscientious objectors had no 
measurable impact on the readiness of the all-volunteer force. 

Operation Desert Storm: Army Medical Supply Issues 

GAO/M&ID-9%2ofi, Aug. 11, 1993 

Of 15 Army hospitals that GAO reviewed, the 10 with available data 
reported shortages of some medical supplies during the buildup for the 
ground offensive for Operation Desert Storm. Items in short supply 
included flu vaccines, morphine, and antibiotics as well as certain lab 
reagents and X-ray film. The initial shortages arose because hospitals were 
shipped to the Persian Gulf without their full complement of medical 
supplies. Commercial medical suppliers filled most requisitions during the 
war, but they could not meet the deadlines for some large orders. Four 
medical items-three of which are related to nerve agent 
exposure-posed problems for the industrial base, although none of the 
hospitals GAO reviewed reported shortages of these four items. The Army 
plans new initiatives for meeting hospital supply needs during future 
con~gencies. 
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Operation Desert Storm: Improvements Required in the Navy’s 
Wartime Medical Care Program 

GAWNStAD-93-189, July 28, 1993 

Navy medical units that supported Operations Desert Shield and Desert 
Storm were assigned wartime missions they were unprepared for. They 
were neither staffed nor equipped to care for the numbers of casualties 
they were told to expect, provide noncombat medical care, suppoti the 
evacuation of casualties out of theater, or receive large numbers of 
chemically contaminated casualties. The personnel information systems 
used to assign individuals to Navy medical units contained incomplete and 
outdated information. Many doctors and nurses who were scheduled to 
deploy did not do so for a variety of reasons. In addition, medical 
personnel had not trained during peacetime for their wartime missions. 
Personnel also raised concerns about their ability to obtain equipment and 
supplies needed to treat mass casualties and to perform other missions. 
Fortunately, the 6-month interval between deployment and the start of the 
ground war allowed individuals to prepare for their wartime roles. l3y 
most accounts, medical units supplied by the Navy provided adequate care 
for those in need. However, had the Navy incurred the predicted number 
of casualties, or had the ground war started earlier or lasted longer, the 
care provided by these units might have fallen short. 

Women in the Military: Deployment in the Persian Gulf War 

GAOMSIAD-93-93, July13,1993 

Of the more than half million US. troops sent to the Persian Gulf during 
Operations Desert Shield and Desert Storm, about 7 percent were women. 
The deployment of so many women renewed debate about whether the 
ban on women in combat should be lifted. GAO visited 10 support units sent 
to the Persian Gulf with both men and women to learn of their 
experiences. Overall, the unit commanders with whom GAO spoke were 
generally positive about women’s performance in the war. Women in the 
military units GAO visited worked on a broad variety of assignments during 
the deployment, and men and women endured equally harsh encampment 
facilities and conditions. Health and hygiene problems during the 
deployment were considered inconsequential for both sexes. Cohesion in 
mixed-gender units was generally considered to be effective during the 
deployment, and unit commanders often described cohesion as being best 
while the units were deployed. Pregnancy was cited as a cause for women 
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returning early from deployment or not deploying at all, but the groups 
GAO spoke with generally identified few actual cases. 

Desert Shield/Storm: Air Mobility Command’s Achievements and 
Lessons for the Future 

GAO/MAD-93-40, Jan. 25,1993 

The Air Force Air Mobility Command performed well under demanding 
circumstances during Operations Desert Shield and Desert Storm, showing 
flexibili@ in its response to unforeseen difficulties associated with the 
airlift operation. The Air Force’s ability to transport sustainment 
cargo-the material required to supply deployed troops-and units to the 
theater of operations efficiently was taxed by several factors, some of 
which were beyond the Air Force’s control. These diffxuhies, however, 
were largely offset by the lengthy buildup period between August 1990 and 
January 1991. By the start of Desert Storm, DOD and the Air Force had 
devised ways of alleviating these problems to a large degree. Yet even with 
the Air Force’s flexibility in working around problems, the lack of 
available aircrews prompted the Air Force to extend allowable hours for 
flight times; regulations normally limit these hours because of the dangers 
associated with aircrew fatigue. Further, the long distances and lack of an 
in-theater recovery base forced the Air Force to rely extensively on Air 
Reserve Component volunteer aircrews before the official call-up of the 
Reserves was authorized. Finally, the Air Force’s decision to activate 
partial, rather than complete, Reserve units caused confusion about 
command structure and administrative procedures. 

Military Airlift: Changes Underway to Ensure Continued Success of 
Civil Reserve Air Fleet 

GAOMSIAD-93-12, Dec. 31, 1992 

The Civil Reserve Air Fleet program, which uses commercial aircraft to 
augment military planes during emergencies, is an important, yet relatively 
inexpensive, component of the Air Force’s airlift capability. If firlly used, 
the program can provide more than 30 percent of the Air Force’s cargo 
airlift capability and more than 90 percent of its passenger capability. The 
program allows the government to avoid the large costs involved in 
acquiring and supporting a substantial Air Force fleet during peacetime. 
The Pentagon pays for the airlift as it is used and at predetermined 
compensation rates The fleet played a major role in Operations Desert 
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Shield and Desert Storm and is expected to be a big part of DOD'S airiift 

capability for the foreseeable future. Although the fleet’s efforts in the 
Persian Gulf were a success, the carriers identified several problems with 
the program after the activation, and some suggested that they might 
reduce future participation unless changes were made. The Air Force and 
the carriers have worked to resolve many of those concerns in 
negotiations for future contracts. Carriers believed that future fleet 
activations would be more likely because of the success of the first 
activation. Also, while carriers were more aware of the direct and indirect 
costs associated with the activations, the traditional incentive for program 
participation-peacetime DOD business-has decreased. 

Operation Desert Shield: Problems in Deploying by Rail Need 
Attention 

] * 
GAO/NSlAD-93-30, Nov. 13, 1992 

To rapidly deploy its forces in wartime, the Army depends on the rail 
system to transport its equipment from installations to ports of 
embarkation. The rail facilities and loading operations at Army 
mobilization stations are therefore focal points for deployment, and they 
are expected to become increasingly critical as Army units in Germany, 
Korea, and other locations return to the United States. At the six 
mobilization stations GAO visited, the Army transported unit equipment to 
ports as scheduled during the 6-month period covered by Operation Desert 
Shield, but deteriorated rail facilities at some mobilization stations 
constrained loading operations. Future conflicts could easily require the 
deployment of even greater numbers of U.S. forces during shorter periods 
of time. The Army began a program in fiscal year 1986 to repair rail 
facilities, but the effort’s effectiveness has been severely hampered by 
program management problems. Also, the Pentagon and the Army have 
not corrected many deployment problems that GAO identified in 1987. 

Military Afloat Prepositioning: Wartime Use and Issues for the 
Future 

GAO/-NSIAD-93-39,Nov. 4,1992 1 

A key part of the U.S. mobility strategy, known as afloat prepositioning, is 
to keep ships continuously loaded with combat equipment and support 
items. These ships are anchored near potential trouble spots so that they 
can quickly respond to developments during wartime. Operations Desert 
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Shield and Desert Storm provided the first major challenge to the concept 
of afloat prepositioning. The concept worked to a degree: equipment and 
supplies were delivered to Saudi Arabia 8 days after the war began and 
almost 2 weeks before they could have been sealifted from the United 
States. However, some of the supplies most needed by the Marine Corps 
were not on the ships, and systems to track supplies were inadequate. GAO 

found that while the Marine Corps had partially corrected these problems, 
the Department of Defense needed to address issues related to the 
planned expansion of its sealift capabilities. These issues include (1) the 
alternative of prepositioning material on land near potential conflict sites, 
which could reduce the need for afloat prepositioning and, in turn, costs; 
(2) the locations of sites for more prepositioned ships; (3) the advantages 
of owning versus chartering ships; and (4) the Army’s ability to provide 
and maintain additional prepositioned equipment. 

Operation Desert Storm: War Highlights Need to Address Problem 
of Nondeployable Personnel 

GAO/NSLAD-92-208, Aug. 31, 1992 

Many active and reserve personnel were unable to deploy for Operations 
Desert Shield and Desert Storm, but a lack of data made it impossible to 
accurately gauge the total number. The causes of nondeployabihty ranged 
from incomplete training to varying medical conditions or personal 
problems, Although the Pentagon claimed that nondeployable personnel 
were not a serious problem because the services were able to call up other 
personnel, available data suggested that the number of nondeployabies 
was sizable. The data also indicated that nondeployability problems were 
aggravated by systemic weaknesses in the peacetime screening of active 
and reserve personnel and the inadequate reporting of nondeployables as 
part of normal readiness reporting. Steps must be taken to minimize future 
recurrences, particularly when there will be few active and reserve forces 
from which to tailor and substitute personnel to meet force requirements. 

Operation Desert Storm: War Offers Important Insights Into Army 
and Marine Corps Training Needs 

GAOMXAD-92-240, Aug. 25, 1992 

When Iraq invaded Kuwait in August 1990, many U.S. military officials 
considered American ground forces to be in top form. Past training 
exercises, however, pointed to some weaknesses that needed attention. 
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The training just prior to and during the war focused on individual, small 
unit, and battle staff training. The emphasis on battle staff training was 
credited with much of the success in the command and control of 
maneuver forces. Experiences during the war accentuated the need to 
emphasize training in joint operations, deployment, and logistical and 
other support functions. 

Operation Desert Storm: Full Army Medical Capability Not 
Achieved 

GAO/h'SM-92-175, Aug. 18, 1992 
GAO~-NSIAIM-8, Feb.5,1992 

In both a report and testimony, GAO reported that because of the high 
number of US casualties expected during the Persian Gulf War, the Army 
shipped 23,000 medical personnel and millions of dollars in medical 
supplies to the region. To make medical units operational before the start 
of the ground war, the Army had to overcome significant problems, 
including (1) inadequate data in the personnel information systems used to 
identify doctors and nurses for active duty assignments and (2) a lack of 
peacetime training to prepare doctors and nurses for their wartime roles, 
The Army also faced equipment and other logistical support problems. For 
example, even with a massive effort to provide equipment and supplies to 
hospital units, many did not receive equipment or received only partial 
shipments. Equipment and transportation shortages also affected hospital 
mobility, and the evacuation of casualties was hampered by long 
distances, poor communications, and a lack of navigational equipment. 
Had the war started earlier or lasted longer or had the predicted number of 
casualties occurred, the Army’s ability to provide adequate care would 
have been doubtful. 

Operation Desert Storm: Race and Gender Comparison of Deployed 
Forces With All Active Duty Forces 

GAo/NsIAD-9z-i UFS, June 25,1992 

The proportion of blacks in the active duty force deployed in Operations 
Desert Shield and Desert Storm was 3 percent higher than their proportion 
in the total active duty force. The proportion of whites deployed was 
4 percent lower than their proportion in the total active duty force. The 
deployed active duty force also contained a higher proportion of men than 
the active duty force as a whole. Men also comprised a considerably 
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higher proportion of both total and deployed active forces than they 
represented in the general population. Women, on the other hand, made 
up more than half of the U.S. population and 11 percent of the active duty 
forces yet represented only 6 percent of the active duty deployed 
personnel. Pentagon officials attributed this situation to the combat 
exclusion restrictions that reduce the number of women assigned to units 
and job categories most likely to be included in a hostile deployment. 

Defense Health Care: Physical Exams and Dental Care Following 
the Persian Gulf War 

GAWHRD-93-5, May 15,1992 

The Department of Veterans Affairs (VA) may have a hard time deciding 
the disability claims of soldiers who served in the Persian Gulf War 
because physical exams were not routinely given to all discharged 
personnel and reservists. VA considered these exams to be crucial in 
deciding claims for service-connected disability payments. VA and DOD 
must reconcile VA'S need for medical information with DOD's need to 
expedite the separation processing of service members. This could be 
achieved by establishing a minimal, uniform separation physical 
examination that carefully catalogs any health problems experienced 
during active duty. Denial of access to VA dental treatment for Persian Gulf 
War veterans did not appear to be widespread, but at least several hundred 
veterans were denied dental treatment because of incorrect paperwork 
linked to the rapid processing of large numbers of personnel, The dental 
access problem could be avoided in the future if DOD did not have to 
specify on discharge papers whether dental care was provided. Because VA 

could use its own dental examinations and veterans’ dental records to 
establish eligibility for the benefit, the removal of the DOD certification 
requirement-a move requiring legislation-would not significantly 
change the nature or scope of the dental benefit. 

Operation Desert Storm: Army Guard Combat Brigade War Lessons 
Reflect Long-Standing Problems 

GAOmNSIAD-92-36, May5, 199.2 

If the Army is to confidently rely on its National Guard combat forces in 
future conflicts, it must work to correct the fundamental problems that 
have hampered these reserves since long before the Persian Gulf War. 
During post-mobilization training, the Army discovered major deficiencies 
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in the abilities of National Guard brigade units, which remained in a 
training status until the war was over. GAO testified that peacetime training 
did not adequately prepare the brigades for their wartime roles, the Army’s 
readiness information greatly underestimated the amount of 
post-mobilization training needed to ready the brigades for deployment, 
and adverse impacts resulted from the. incompatibility of the National 
Guard’s peacetime systems with those of the active Army. 

Operation Desert Storm: Army Had Diflhilty Providing Adequate 
Active and Reserve Support Forces 

GAO/i’MAD-92-67, Mar. IO, 1992 

Support forces were critical to the success of Operations Desert Shield 
and Desert Storm. However, unreliable data on unit readiness, the 
unanticipated extended period that the limited reserve call-up remained in 
effect, and the incremental way in which DOD ran the call-up created an 
extensive force selection process that might have posed problems had 
there been less time to prepare for combat. Many units needed additional 
people, equipment, and training. The Army lacked spectic plans for 
correcting personnel and equipment shortages under a limited call-up and 
had to extensively transfer resources among units. The long lead time for 
the buildup, modern ports and airstrips, host nation support, and the war’s 
short duration allowed the Army to provide most of the needed support 
forces. Despite these favorable conditions, the Army ran out of some types 
of units and had no contingency plans for creating new ones when 
shortages were forecast. Ad hoc measures filled some gaps, but remaining 
deficiencies could have had serious consequences had events unfolded 
differently. In revising its force structure, the Army is adding some active 
support forces for its contingency force and is considering substituting 
additional active support forces for reserves in this force. GAO believed 
that the Army should examine and address the factors that led reserves to I 
be excluded from this war to preserve as many roles as possible. Improved 
mobilization procedures might make it feasible for more reserve support 
forces to participate in the contingency force. 

Army Reserve Components: Accurate and Complete Data Are 
Needed to Monitor Full-Time Support Program 

GAomsIAD-92-70, Dec. 30, 1991 
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Several hundred Army Reserve and National Guard units were activated 
for Operations Desert Shield and Desert Storm, yet some full-time support 
personnel holding key positions in these units reportedly did not serve 
with them. GAO found that the Army could not effectively monitor the 
full-time support program because it lacked an accurate, complete 
personnel database and had not adequately defined the information it 
needed for effective program oversight, and analysis. As a result, the Army 
did not know how many full-time support personnel never served with 
their units during Operation Desert Storm, whether due to medical reasons 
or personal hardships. Although a program objective is to help Army 
Reserve units shift from peacetime to wartime operations, full-time 
support personnel were not sufficiently trained on the active Army’s 
personnel and supply systems to provide that essential assistance. An 
earlier GAO report (GAO/NSk%D-91-263, Sept. 24,199l) noted that this lack of 
knowledge had hampered units’ transition to wartime operations. 

Operation Desert Shield: Problems Encountered by Activated 
Reservists 

GAOLNSIAD-91-290, Sept. 27,1991 

GAO surveyed 40 reservists about their activation during Operation Desert 
Storm. These reservists cited a broad range of problems associated with 
their activation. These problems stemmed more from what they perceived 
as inequities in the services’ call-up and assignment policies, coupled with 
what they saw as inadequate conditions at the installations where they 
were assigned, rather than from losses in income. Half the reservists GAO 

interviewed experienced a drop in income, however. About three-quarters 
of the 40 reservists said that the problems they encountered lowered their 
morale, and about onequarter said that they would not reenlist. 

National Guard: Peacetime Training Did Not Adequately Prepare 
Combat Brigades for Gulf War 

GAOMSIAD-91-263, Sept. 24,199 1 

During Operations Desert Shield and Desert Storm, thousands of Army 
reservists and National Guard members were sent to the Persian Gulf for 
both combat and support missions. GAO found that the Army did not 
adequately prepare its National Guard roundout brigades to be f’ully ready 
to deploy quickly. When the three brigades were activated for the war, 
many soldiers were not completely trained to do their jobs; many 
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noncommissioned officers were not adequately trained in leadership skills; 
and Guard members had difficulty adjusting to the active Army’s 
a&ninistrative systems for supply and personnel management, which are 
very different from those the National Guard uses in peacetime. Also, 
when activated, many soldiers had serious medical or denti conditions 
that would have delayed or prevented their deployment. The activation of 
the three roundout brigades also revealed that the post-mobilization 
training plans that they prepared during peacetime underestimated the 
training needed for them to be fully combat ready. After the brigades were 
activated, the Army developed revised training plans calling for more than 
three times the number of training days estimated in the readiness report 
and requiring the support of almost 9,000 active Army trainers and other 
personnel, 

Army Reserve Forces: Applying Features of Other Countries’ 
Reserves Could Provide Benefits 

GAON%4II-91-239, Aug. 30, 1991 

Given the changed security environment and significantly reduced budgets 
for defense spending, the Army plans to cut its active and reserve forces i 
by about 250,000 over 3 years To reduce costs, the Army is considering 
whether to rely more heavily on reserves to meet its needs, as many other 
countries do, GAO examined the mikary structure of five countries that ! 

rely heavily on reserves and found that certain features in the way they 
organize and train these forces merit consideration. In organizing its 
forces, the Army might consider (1) assigning reserves both combat and 
support roles, (2) using reserves to round out active forces at the battalion 
and company level rather than the brigade level, and (3) integrating 1 
reserves with more intensively trained active forces. Features of training 
that warrant consideration include placing reservists in positions related 
to prior active duty service and varying the amount of training required of t 

reservists based on need. 

Operation Desert Shield/Storm: Use of Navy and Marine Corps 
Reserves 

GAO/NSlAD-91-244, June 14, 1991 

The Navy activated 21,109 reservists, or 17 percent of the Navy reservists 
available, for call-up during Operations Desert Shield and Desert Storm. 
These reservists were mainly called up for their individual skills; medical 
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reservists, for example, accounted for about half of the Navy reservists 
activated. The Marine Corps activated 25,710 reservists, or 61 percent of 
the reservists available, from the Select Reserve. These individuals were 
primarily called up by unit, rather than by individual skill, and served in 
combat and combat support units that augmented active units. The 
remaining reservists were in combat support units like logistics. Some 
Navy and Marine Corps reservists were activated after the cease-fire to 
provide logistical support in the redeployment of personnel and equipment 
to the United States. 

Military Personnel: Composition of the Active Duty Forces by Race 
or National Origin Identification and by Gender 

GAomsr.m-9i-i34Fs, Feb. 1, 1991 

In response to congressional interest, GAO examined the racial or ethnic 
composition and gender of troops deployed during Operation Desert i 
Shield. GAO found that minorities were represented in the operation in 1 
about the same proportions as their representation in the total force. In 
1990 men comprised 89 percent of the active force and women 11 percent. 
Blacks made up 20.8 percent, Hispanics 4.6 percent, whites 70.4 percent, 
and others 4.2 percent of the active force. a 

Logistics and 
Maintenance 
Operations 

Operation Desert Shield/Storm: Impact of Defense Cooperation 
Account Funding on Future Maintenance Budgets i 

GAo/NsLAD-%-i79, June 10, 19% 

h-r earlier reports (GAOMSIAD-92-194 and GAO/MAD-91-304), GAO stated that DOD 
might have overstated estimates of maintenance funding requirements for 
equipment used in Operation Desert Storm. Early inspections showed that 1 

equipment initially returned from Operation Desert Storm would need 
little maintenance beyond that normally planned and budgeted for. 
Equipment returned later was in much worse shape, however, because of ’ 
exposure for lengthy periods to harsh desert conditions. DOD thus used the L 

Defense Cooperation Account to fund maintenance and repairs on this 
equipment. For fiscal years 199 l-92, the services allocated about 
$7.1 bi.Ilion from the account for maintenance, broken out as follows: the ‘ 
Army, $4.2 billion; the Navy, $1.8 billion; the Air Force, $0.9 billion; and the i 
Marine Corps, $0.2 billion. GAO suggested that Congress require DOD to 
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report the effect of this funding on future maintenance needs and reduce 
future years’ maintenance budgets appropriately. 

Army Maintenance: Strategy Needed to Integrate Military and 
Civilian Personnel Into Wartime Plans 

GAomSIAD-93-95, Apr. 29, 1993 

With the demise of the Warsaw Pact and the dissolution of the Soviet 
Union, the U.S. Army must develop effective combat and support 
strategies to meet new threats to the nation’s security. GAO doubts, 
however, that the Army’s general support maintenance strategies will be 
effective in future conflicts. The strategy does not reflect the changed 
threat environment, existing military maintenance capabilities, and actual 
maintenance practices used in past conflicts. Specifically, the strategy 
relies on military units for general support maintenance, while in practice 
the Army uses civilian maintenance workers to do this work, as was the 
case in the Persian Gulf War. The Army’s strategy does not consider using 
civilians to do general support maintenance during wartime. Of particular 
concern is the strategy’s failure to address regional conflict scenarios in 
which civilians could likely be used. As a result, the Army must make ad 
hoc general support maintenance arrangements. Although the Army had 
enough warning time to arrange for essential repairs during the Persian 
Gulf War, the timing may not be as favorable during the next conflict, and 
maintenance support operations could be jeopardized. The Army is 
considering changing its approach for general support maintenance during 
various conflict scenarios, but none of the proposals being reviewed 
addressed how to effectively incorporate both military maintenance forces 
and civilians or how to mix and match these forces with the conflict 
scenarios being considered. 

Operation Desert Storm: DOD’S Funding Actions Relating to 
Leftover Inventories 

GAo/NsIAD-9a-i433Fs, Apr. 26, 1993 

Operations Desert Shield and Desert Storm resulted in residual or excess 
“secondary items” such as aircraft and ship components, medical and 
construction supplies, and clothing. The Office of the Secretary of Defense 
estimated the value of these items at $3.4 billion, Its estimate was based on 
figures derived in three parts: (1) the value of material ordered or on the 
way to Southwest Asia for the two operations, (2) the value of material 

Page 23 GAOiNSIAD-94-134W Desert Shield/Storm Products 



Reports and Testimonies Concerning 
Operations Desert Shield and Desert Storm 

needed for 45 days in Saudi Arabia, and (3) the value of material expected 
to be returned to the United States, based on historical peacetime returns. 
The services could not tell exactly how much material was returned 
because they used some of it in normal operations and did not keep track 
of how much they used. They did reassess peacetime requirements and 
levels of demand to try to make an estimate: the Army’s estimate was 
$1.7 billion; the Marine Corps’ estimate was $155 milhon. The Navy and the 
Air Force said they had no excess material. On the basis of its calculations, 
the Office of the Secretary of Defense reduced the services’ budgets for 
fiscal years 1993-95 by about $3.1 billion: $2.5 billion for the Army, 
$448 million for the Air Force, $102 million for the Navy, and $68 million 
for the Marine Corps. 

Materiel Disposal: Alleged Improper Disposition and Destruction 
of Serviceable Material and Supplies in Saudi Arabia 

GAO/‘NSIAD-9%139R, Mar. 11, 1993 

After Operation Desert Storm, seven soldiers alleged that serviceable 
equipment and supplies had been burned and buried in Saudi Arabia. 
Interviews with other Army personnel, as well as a review of Army 
documents, showed no evidence that such incidents occurred or were 
authorized. However, GAO and other Army organizations had reported 
previously that materiel was vulnerable to loss, improper disposal, and 
destruction because of the Army’s poor accountability over equipment 
sent to the Persian Gulf. Because of this vulnerability and the allegations 
of the soldiers, GAO referred the matter to the DOD Inspector General for 
further investigation. 

Operation Desert Storm: Disposal and Sale of Excess Items 

GAOFNSIAD-93-M%, Oct. 13, 19% 

This fact sheet discusses the results of an auction of materiel sent to Saudi 
Arabia during the Persian Gulf War and later turned over to the disposal 
system. In general, items soId during phases I and II of the auction 
included vehicles from other governments and damaged or unusable U.S. 
vehicles. Other equipment sold, including tents, cable, kitchen equipment, 
scrap metal, and aluminum, tended to be heavily caked with sand. Empty 
ammunition boxes and demilitarized brass casings were also sold. During 
phase 111 of the auction, scheduled for November 1992, the military will try 
to selI the remaining excess property, mainly vehicle scrap and 
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condemned ammunition containers. The value of the U.S.-manufactured 
equipment held in Saudi Arabia at the end of May 1992 was about 
$11 million versus almost $199 million for materiel donated by foreign 
governments. The majority of the equipment sold was in “H” condition, 
which the Pentagon defined as unserviceable or condemned. Foreign 
equipment did not meet environmental protection or safety standards and 
could not be brought into the United States. Through a program to recover 
usable property, $139.6 million worth of the materiel was reused through 
the end of May 1992. 

Operation Desert Storm: Lack of Accountability Over Materiel 
During Redeployment 

GAomxm-92-258, Sept. 23, 1992 

In response to congressional concerns that large amounts of supplies and 
materiel from Operation Desert Storm may have been lost or misused, GAO 
examined whether military assets were adequately safeguarded and 
properly accounted for. GAO found that the Army did not have oversight 
and control over materiel sent back to the United States. Specifically, it 
lost track of materiel during the deployment to the Middle East, did not 
establish basic accountability over the materiel during the redeployment 
process, and began accounting for the materiel only after it was returned 
and processed at the final destinations. This situation left most of the 
materiel vulnerable to loss and theft as it was being shipped to and from 
the Middle East and used by U.S. forces in the region. 

Operation Desert Storm: No Evidence That Foreign Suppliers 
Refused to Support War Effort 

GAONXAD-9Z234,Sept. 2, 1992 

In spite of its intensive efforts, GAO found no evidence to substantiate 
reports that foreign suppliers refused to expedite deliveries of parts and 
components needed in the Persian Gulf War. During the Gulf crisis, the 
Department of Commerce, which ran the system for speeding up deliveries 
of defense-related orders, received five requests from defense contractors 
located in the United States asking for help in accelerating deliveries fi-om 
foreign suppliers. GAO found that the foreign suppliers in these five cases 
cooperated in an expeditious manner. Federal agency records show that 
the U.S. government contracted with foreign governments to expedite 
orders of needed parts in two of these five cases. Of the remaining three 
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cases, the foreign suppliers accelerated deliveries because of actions taken ’ 
by the U.S. company in two cases and as a result of a U.S. government 
contract with a U.S.-based representative of the foreign supplier in one i 
case. DOD does not have a policy on the use of domestic second sources of 
parts and components that the military depends on foreign suppliers to 
provide. 

I 
[ 

Defense Inventory: Procurement Transaction During Operations 
Desert Shield and Storm 

GAOMXAD-92-268, Aug. I, 1992 

The Pentagon’s procurement of supplies and equipment during a 3-year 
period encompassing the Persian Gulf War was relatively stable. 
Procurement rose during fiscal year 1991 but did not reach the peak level 
of 2 years earlier. DOD procurement for supply and equipment items fell 
from $7%1 billion in fiscal year 1989 to $71.7 billion in fiscal year 1990 and 
rose again to $73 billion in fiscal year 1991. From fiscal years 1990 to 1991, 
procurements by the Army, the Air Force, and the Defense Logistics 
Agency increased 6.6, 4.4, and 24.7 percent, respectively; Navy 
procurements declined 12.2 percent. Overall procurements increased 
$1.3 billion, or 2 percent, during this period and were spread over most 
federal supply class categories. Commodities with significant increases 
included motor vehicles, electrical and electronic equipment, fuels, 
lubricants and oils, subsistence, and clothing and individuaI equipment. 

Operation Desert Storm: Comparing Peacetime and Wartime Unit 
Price Change Patterns 

GAOINSUD-~2-196, June 18,1992 

In response to concerns about price gouging by contractors in the wake of 1 
the Persian Gulf War, GAO reviewed the unit prices associated with about 
69 percent of the purchases DOD made to support Operations Desert Shield 
and Desert Storm. GAO found that of the $4.6 billion spent to purchase the 
items reviewed, about $1.4 billion, or 30 percent, in items purchased 1 

exceeded peacetime prices. About 75 percent of those purchases 
i 

increased 25 percent or less during the war, and $34 million, or less than 
1 percent of total Desert Storm purchases, was spent on items that were 
more than 100 percent higher than the highest recorded unit price during 
peacetime. The primary reason for increased prices was the cost of 
speeding up deliveries for urgently needed items. Other reasons were i 
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(1) differences in the unit of measure for peacetime versus wartime items, 
(2) negotiated changes to contractors’ pricing agreements, (3) changing 
market conditions, and (4) drawing or engineering changes. 

Operation Desert Storm: Increased Work Loads at Army Depots 
Created Supply Backlogs 

GAoM~-92-162, Apr. 10, 1992 

During the Persian Gulf War, the Army moved more than 519,000 tons of 
supplies to Southwest Asia, much of which passed through two main 
depots: the New Cumberland and Red River Army Depots. This movement 
substantially increased the two depots’ workloads, and backlogs in 
processing increased. These backlogs increased because (1) at the same 
time the workload was increasing, the Army was reducing its workforce; 
(2) not all of New Cumberland’s new automated storage and retrieval 
systems were operating; and (3) the depots’ optimal storage capacity was 
exceeded. In addition, the Army did not properly oversee the movement of 
supplies to and in the Persian Gulf area GAO believes that resolving these 
problems will require the unwavering commitment of DOD officials. 

Operation Desert Storm: Improved Air Force Procedures Are 
Needed for Special Project Supply Orders 

GAOINSIAD-92-81, Jan. 31,1992 

Air Force units did not always cancel outstanding backorders authorized 
for Desert Storm operations as soon as they should have. Four months 
after combat ceased, Desert Storm backorders valued at more than 
$50 million were still outstanding. As a result of GAO’S review, the Air Force 
(1) canceled about $3.7 million in backorders for items no longer needed 
and (2) redirected about $4.4 million in backorders, originally authorized 
to support Desert Storm, to meet other needs. The failure to detect or 
cancel these invalid backorders resulted from weaknesses in Air Force 
procedures and practices. Special project codes are routinely authorized 
for Air Force units, and backorders will continue to be established for 
special projects. Unnecessary procurement, repair, and transportation 
costs could be avoided in the future by establishing procedures and 
practices to ensure that invalid backorders are promptly canceled. 
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Desert Shield/Storm: U.S. Transportation Command’s Support of 
Operation 

3 
GAOI-NSIAD-92-54, Jan. 9, 1992 i 

During Operation Desert Shield, actual deliveries of troops and supplies 
lagged behind the requirements of the Central Command, which oversaw 
the planning and movement of needed troops, equipment, and supplies. 
However, the Transportation Command, which supported the Central 
Command, was able to substantially meet requirements before the armed 
conflict with Iraq began. Due to the absence of hostilities during 
deployment, the Transportation Command had more than 5 months to 
overcome initial problems and deliver the needed supplies and forces 
before offensive operations started. The Transportation Command did not 
support the deployment needs of the Central Command, however, as 
rapidly, efficiently, and effectively as intended. The Transportation 
Command’s management of wartime theater transportation was hampered 
by the lack of (1) an operational plan for a Desert Shield-type contingency; 
(2) agreed-upon operating procedures and lines of responsibility for a 
wartime situation among the Command, its components, and the services; 1 
and (3) a fully implemented central deployment database with accurate 
and complete transportation information. Despite these problems, the 
airlift and sealift moved thousands of personnel and millions of tons of 
cargo. Overall, the component units of the Transportation Command 
performed responsively, at a high operating tempo, and with an overall 
high UtiLization and reliability of aircraft and ships. DOD has prepared 
several proposals to address the problems it encountered during the 
deployment. ‘3 

Operation Desert Storm: Transportation and Distribution of 
Equipment and Supplies in Southwest Asia 

As Operation Desert Storm began, the mWat-y services made a major push 
to move equipment and supplies to the Persian Gulf area. The accessibility 
of excellent Saudi Arabian seaport and airport facilities made this I 

movement highly successful. At the same time, however, only a small 
group of logisticians were initially sent to the area to receive and store this I 
equipment and set up logistical systems to support the combat units. Once I 

systems were set up, the Army and Marine Corps had problems in 
transporting equipment within the area because of the distances between 
the main supply base and other military and logistic bases. These 
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distances, in turn, created communications problems because the services’ 
equipment was designed for much shorter ranges. In addition, the services 
were far short of heavy equipment transporters and had to rely on host 
nation and coalition support. They used third-country nationals to drive 
tractor trailers, but these drivers were not inclined to deliver equipment to 
northern logistics bases. U.S. officials maintained that there were no 
notable instances of theft or diversion of supplies at ports of entry, from 
warehouses, and during transportation during the operation. 

Desert Shield/Storm Logistics: Observations by U.S. Military 
Personnel 

GAO/NSIAD-92-26, Nov. 13, 1991 

DOD’S movement of massive amounts of troops and materiel for Operations 
Desert Shield and Desert Storm was a significant achievement. As might 
be expected of such an enormous undertaking, however, not all went 
smoothly. U.S, military personnel offered observations on logistical 
problems and the ingenuity used to overcome many of these problems. 
During Operation Desert Storm, service units’ readiness rates on 
equipment averaged 90 to 97 percent despite a lack of information on the 
location and the distribution of parts and supplies, transportation delays, 
and the use of newly fielded weapons systems. These rates were 
attributable to the flexibility and ingenuity of unit personnel, who obtained 
needed parts from other units, rebuilt and reused parts, bought parts and 
services from local businesses, used parts from nonmission-capable 
equipment, and managed transportation intensively to help lessen delays 
in obtaining needed parts. Regarding soldiers’ food, the type and variety 
depended on units’ locations. The Army, which used more packaged 
rations than the Air Force, introduced a morale booster called the 
“wolfmobile,” which served hamburgers, hot dogs, and french fries. 
Uniforms, boots, and chemical gear were available but not in all sizes and 
amounts needed, Units purchased some items-such as food, potable 
water, fuel, and heavy transportation equipment-in Saudi Arabia to 
(1) provide units items that were not in the U.S. supply system, (2) reduce 
the burden on the transportation system, and (3) provide items quickly. 

Operation Desert Storm: Army’s Use of Water Purification 
Equipment 

GAO/T-NSUD-91325, Sept. 26 1991 
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J3y mid-January 1991, the Army had set up sufEcient reverse osmosis water 
purification unit equipment to supply most of its water needs during 
Operation Desert Storm. However, the Army could not have detected and 
resolved potential problems with units because it did not adequately 
monitor their production and performance. The Army’s projection of 
water purification capability was based on flawed and unrealistic 
assumptions regarding the level of usage and availability of equipment and 
personnel, among other things. Despite incomplete equipment testing, the 
Army expedited production of the 3,000-gallon water purification unit. 
Currently, the Army is considering waiving several water decontamination 
requirements because the reverse osmosis system probably cannot meet 
them. 

Operation Desert Storm: The Services’ Efforts to Provide Logistics 
Support for Selected Weapon Systems 

GAOmSIAD-91321, Sept. 26,1991 

The military services were generally able to attain and maintain high 
equipment operational capability rates for the systems deployed in support 
of Operations Desert Shield and Desert Storm. The services initially had to 
give priority to the deployed forces and, to varying degrees, reduce the 
mission capability of the nondeployed forces. To ensure that the high 
mission capability rates continued, the services employed a wide range of 
logitics support initiatives, including expedited deliveries, expedited 
contract awards, and increased maintenance and repair capability. While 
some of these added logistics measures would be used only in wartime 
because of the costs involved, others have a peacetime application and 
could be incorporated into the day-to-day logistics structure. If the conflict 
had gone on for a protracted period, sustainability could have become a 
major problem for the Army’s air and ground systems. The Army, the 
Marine Corps, and the Air Force experienced problems with their 
rotary-wing aircraft systems operating in desert conditions. The Army had 
known about some of these problems for as long as 8 years but had not 
corrected them because of higher priority funding requirements. As a 
result, modification work orders had to be expedited when the problems 
recurred during Operation Desert Shield, 

Navy Contracting: Military Sealift Command Contracts for 
Operation Desert Shield 

GAOmmD-91-198, May 14, 1991 
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Responding to congressional interest in the cost of ocean freight 
transportation service contracts used in Operation Desert Shield, GAO 

reviewed the Military Sealift Command’s contracting practices used during 
that time. In general, the Military Sealift Command (I) complied with 
procurement procedures, which were modified due to urgent sealift 
requirements, and (2) obtained adequate competition by electronically 
transmitting solicitations to known shipowners and brokers. Given the 
market conditions and time constraints, costs were reasonable. However, 
attempts to compare prices before and after Operation Desert Shield were 
inconclusive, due to the lack of established rates on some cargo prior to 
Operation Desert Shield, as well as to differences among specific types of 
cargo. 

Weapons and Related Operation Desert Storm: An Assessment of Aerial Refueling 

Systems 
Operational Efficiency 

GACVNSIAD-94-68, Nov. 15, 1993 

During Operation Desert Storm, a large coalition tanker fleet shipped more 
than 700 million pounds of fuel during roughly 50,000 refuelings to about 
2,000 aircraft. Although these results suggest a notable success, the 
tankers were used inefEciently-an average of nearly 40 percent of their 
fuel went unused. Had the tankers been used more efficiently, more 
combat missions could have been flown. Also, more tankers were 
supporting operations than were needed on the basis of fuel requirements 
alone. The policy of giving priority to refueling strategic bombers left a gap 
in both the capability and knowledge necessary to support a large 
conventional contingency. Accordingly, the tanker force faces several 
challenges as it switches from a predominately conventional role, The 
Pentagon will have to decide, in light of the smaller post-Cold War force, 
the proper size and capability of the tanker fleet. Although Desert Storm 
may not be a prototype for future tanker operations, it offers lessons that 
may be helpful in making that decision. 

Joint Military Operations: DOD’S Renewed Emphasis on 
Interoperability Is Important but Not Adequate 

GAO/NSIAD-94-47, Oct. 21,1993 

GAO has for years been reporting on the Pentagon’s efforts to achieve 
command, control, and communications systems interoperability-the 
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ability of systems, units, or forces to exchange services, enabling them to 
work together effectively. This report discusses DOD'S efforts to overcome 
persistent interoperability problems. GAO focuses on system (equipment) 
and operational (doctrine, tactics, procedures, and training) 
interoperability associated with command, control, communications, 
computers, and intelligence. GAO reported that; DOD has been confronted 
with interoperability problems for at least 25 years and although DOD has 
worked to achieve greater interoperability, it continued to experience 
these problems during the most recent major joint military 
operations-the Persian Gulf War in 1991. 

Minimizing Friendly Fire: The Army Should Consider Long-Term 
Solution in Its Procurement Decision on Near-Term Needs 

GAO/MAD-94-19,&t. 22, 1993 

The Army’s casualties and equipment losses due to friendly tie during 
Operation Desert Storm underscored the need for a more effective means 
of distinguishing friendly from hostile forces. The Army is working to 
develop and field a system to better provide immediate, positive 
identification of enemy targets. GAO examined the Army’s plans to spend 
up to $100 million on 1,520 systems to equip some “first-to-fight” forces, 
including ground vehicles and helicopters, as a near-term solution. 
However, these systems will not provide sufficient coverage in large 
conflicts or any conflict involving fixed-wing aircraft+ In addition, they may 
be discarded if they cannot be integrated into a more complex system that 
will be designed as a long-term solution. GAO believed that other recently 
upgraded systems could satisfy interim military needs until DOD and the 
Army are certain that the near-term system can be integrated into a system 
developed for the long term. 

Operation Desert Storm: Casualties Caused by Improper Handling 
of Unexploded U.S. Submunitions 

GAO/NSIAD-93-212, Aug. 6, 1993 

During Operation Desert Storm, at least 25 U.S. military personnel were 
killed by U.S. submunitions, and many others were injured. The Army 
attributed 16 of the deaths to inappropriate handling of the unexploded 
submunitions. The Army did not gather data on dud rates during the 
operation, but previous tests showed that half of one of the Army’s 
submunition-bearing rockets had exceeded its 5 percent dud rate. GAO 
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reported that although soldiers were repeatedly warned about the danger 
of unknown or dangerous debris, they were not trained to recognize 
unexploded submunitions. In some cases, soldiers collected these 
submunitions as souvenirs. The Army’s use of submunitions in the 
operations was reasonable, given the fact that they quickly destroyed 
enemy targets, minimizing the number of combat deaths. However, the 
Army failed to adequately consider the increased risk of injury or death to 
its own soldiers. The Army has taken action to reduce the dud rate and to 
increase soldiers’ awareness of the danger of submunitions and their use 
in combat. 

Naval Aviation: The Navy Is Taking Actions to Improve the Combat 
Capabilities of Its Tactical Aircraft 

GAO/NSIAD-92-204, JtiJ,’ 7, 19% 

The performance-enhancing systems used by naval aircraft during 
Operation Desert Storm missions often lacked key capabilities, although 
Navy aviation officials were aware of most equipment limitations before 
Desert Storm and initiated some actions to resolve them. Limitations, 
which affected Navy and Marine Corps pilots of F/A-18 and fighter F-14 
aircraft, included (1) lack of key infrared targeting systems and other 
systems, which resulted in reduced ability of Navy and Marine Corps pilots 
to locate, identify, and attack targets, and (2) lack of adequate warning and 
defensive countermeasure systems to effectively protect crews from 
approaching antiaircraft missiles. 

Operation Desert Storm: Apache Helicopter Fratricide Incident 

GAo/osI-9S4, June 30, 1993 

In an incident involving friendly fire during the Persian Gulf War, two 
American servicemen were killed and six were wounded by missiles fired 
by an Apache helicopter. Concerns were raised about the cause of the 
incident, the possibility that the Army tried to mislead Congress about the 
Apache’s performance, and the improper release of information to the 
press. GAO’S Office of Special Investigations (OSI) found that the primary 
cause of the incident was human error on the part of the Apache’s 
battalion commander. The commander read the navigation system wrong 
and as a result thought the vehicles the soldiers were in were enemy 
targets. When the Apache’s gun jammed, he fired two Hellfire missiles at 
the vehicles. The commander was relieved from command after the 

i 
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incident for becoming personally engaged in the fighting instead of 
exercising command and control over the Apache team. OSI found no 
evidence that equipment failure caused the incident or that the Army tried 
to mislead Congress about the Apache’s performance. OSI also concurred 
in the Army Inspector General’s conclusion that Army public affairs 
officers did not act improperly by releasing information about the 
commander to the press. 

Naval Air Operations: Interservice Cooperation Needs Direction 
From Top 

GAOmSIAD93-141, May 19, 1993 

In a review of the performance of naval aircraft during Operations Desert 
Shield and Desert Storm, GAO found that some Navy units had not received 
training in other services’ tactics, procedures, and weapons during 
Operation Desert Shield. As a result, these units encountered problems 
during joint operations. One problem was an inability to receive and 
transmit mission orders because of inexperience with the air tasking and 
coordination system used. Another problem was that the Marine Corps 
controlled most of the airspace within its area of responsibility. This 
control complicated the operations of other aircraft, which not only had to 
comply with air tasking instructions but also had to coordinate with 
Marine Corps’ command and control centers. These problems prevented 
the most effective use of naval forces and allowed enemy aircraft to 
escape. After the war, the Navy and the Marine Corps improved their 
capabilities for interoperability by establishing joint operations courses at 
tactical training schools, establishing a command to integrate joint and 
naval doctrine, participating in multiservice organizations and task forces, 
and forming a naval strategy stressing the importance of joint operations. 
Still, GAO believed that the Navy should develop a plan that includes 
(1) joint training goals and objectives that specify how the Navy will fulfill 
its new strategy; (2) specific steps, time frames, and funding needed to 
meet its gods; and (3) a means of measuring its progress toward meeting 
its goals. 

Operation Desert Storm: Limits on the Role and Performance of 
B-52 Bombers in Conventional Conflicts 

GAomsL4b93-138, May l&1993 
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The limited role of strategic bombers in Operation Desert Storm, coupled 
with employment, equipment, and training problems, precludes a 
definitive assessment of the contribution they can make in a conventional 
war. The B-52 was intended to undermine the morale of Iraqi ground 
forces through periodic bombardment. The sheer number of other aircraft 
attacking the same targets and inadequate battle damage assessments, 
however, made it hard to isolate the B-52’s contribution. GAO did note 
several issues that should be addressed in deciding the future of the 
bomber force. Firs& because the B-52 was often employed like a tactical 
fighter aircraft, Desert Storm did not make full use of its conventional 
capabilities. Second, the nuclear orientation of the B-52 force made the 
plane inadequately prepared for the demands of conventional missions in 
the Persian Gulf. Finally, B-52 support during Desert Storm was at the 
same time a notable success and an object lesson in the magnitude of the 
effort required to sustain B-52 operations overseas. GAO believed that the 
need for theater commanders to play a major active peacetime role in 
identifying bomber equipment and training priorities was a major lesson 
leaxned during Desert Storm. But the bomber priorities embodied in the 
Air Force road map, such as fixed targets and long-range, autonomous 
operations, do not reflect the theater commanders’ use of B-52s in Desert 
Storm. The Air Force did not seek input from theater commanders in 
developing its road map. 

i 

Operation Desert Storm: Army Not Adequately Prepared to Deal 
With Depleted Uranium Contamination 

GAOf-NSIAD-93-90, Jan. 29,1993 

During the Persian Gulf War, a number of U.S. combat vehicles were 
contaminated by depleted uranium after being struck by munitions or 
when ammunition stored on board was ignited by accidental fires. 
Although the Army did not know the full extent to which personnel were 
exposed to depleted uranium- a radioactive, chemically toxic metaI-c+Ao 
discovered that at least several dozen US. soldiers, some unknowingly, 
either breathed it in, ingested it, or were hit by contaminated shrapnel. 
Army and Nuclear Regulatory Commission officials believed, however, 
that the exposure levels did not exceed allowable limits set by the 
Commission. Although the Army’s policy is to minimize individuals’ 
exposure to radiation, it has not effectively educated its personnel about 
the hazards of depleted uranium contamination or about proper safety 
measures. What little information is available has not been widely 
disseminated. The military has begun to test crew members who were 
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injured in Abrams tanks and Bradley Fighting Vehicles contaminated by 
munitions hits, along with an Army National Guard unit that claimed 
exposure while working with contaminated vehicles in the Persian Gulf, 
but the Army had no plans to medically evaluate other personnel who 

t 
? 

might have been exposed. The Army lacked a formal plan to ensure that 
i 

contaminated vehicles were decontaminated, disposed of, and repaired in i 
an efficient way. These issues may be relevant to the other services. 

Military Airlift: Structural Problems Did Not Hamper C-141 
Success in Desert Shield/Storm 

GAO/NSm-93-75, Dec.29,1992 

The C-141 aircraft, long considered the backbone of the Air Force’s 
strategic airlift, is approaching the end of its service life. The Air Force is 
trying to keep the aircraft in operation as long as possible by flying it 
fewer hours and limiting the weight of cargo flown. Although the C-141 
performed well in Operations Desert Shield and Desert Storm, it has 
serious technical and structural problems. Moreover, the effort to extend 
the service life of the airplane continues to be delayed because of 
technical problems and higher funding priorities. If the Air Force sticks 
with current plans to keep much of the C-141 fleet in active inventory until 
at least 2010, major work will be required to prevent continued 
deterioration; even then, use of the aircraft may have to be constrained 
severely. The physical deterioration of the C-141 fleet and the slow pace at 
which the service life is being extended will lead to reduced airlift 
capacity. The problem is exacerbated by delays in the C-17 program, 
which will not significantly contribute to airlift capacity until the late 
1990s at the earliest. 

Operation Desert Storm: Data Does Not Exist to Conclusively Say 
How Well Patriot Performed 

The US. armed forces relied heavily on the Patriot missile to intercept 
incoming Iraqi Scud missiles during the Persian Gulf War. Because the 
Army did not collect performance data, however, it is impossible to know 
with any precision how welI the Patriot did in hitting battlefield targets 
during Operation Desert Storm. About 9 percent of Patriot launches 
produced strong evidence, such as disabled Scuds embedded with Patriot 
fragments, that the target was destroyed. Another 16 percent of the 
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engagements produced less convincing evidence of success: for example, 
radar tracking data show that the Patriots came close to the Scuds but do 
not prove that the Patriots destroyed or diverted the Scuds. 

Operation Desert Storm: Apache Helicopter Was Considered 
Effective in Combat, but Reliability Problems Persist 

GAOABIAD9z-146, Apr. 20, 1992 

The Apache-the Army’s $14 million premier attack helicopter-received 
its first real test under combat conditions during the Persian Gulf War. In 
past reports, GAO highlighted reliability and logistical support problems 
with the Apache that could hinder the helicopter’s effectiveness during 
actual combat. In the views of Apache pilots and commanders GAO 

interviewed, however, the Apache proved its effectiveness by destroying 
278 tanks and about 900 other targets and by providing the Army with 
timely intelligence data The Apache flew mostly armed reconnaissance 
missions during the air campaign, while during the NO-hour ground war, it 
flew mostly attack missions, its primary role. During the war the Apache 
flew only a few missions-a total of 83-mainly because of the perceived 
enemy threat to low-flying helicopters during the air campaign and 
because ground commanders opted against using the Apache more often, 
The Apache’s key weapons and other vital subsystems did experience 
reliability problems, which were intensified by the harsh desert 
environment. Logistical problems, such as parts shortages, also arose, 
grounding some Apache aircraft. Nevertheless, Apache pilots and 
commanders said that the Apache completed all assigned missions. 

Operation Desert Storm: DOD Met Need for Chemical Suits and 
Masks, but Longer Term Actions Needed 

GAO~MAD-92-116, Apr. 7, 1992 

Although U.S. armed forces in the Persian Gulf did not experience 
shortages of chemical protective suits, masks, or mask filters, DOD was not 8 
adequately prepared for chemical warfare. Reserve stocks of chemical / 
equipment have been below authorized levels for years, and many troops 
were issued outdated suits and masks. Had the conflict lasted longer and 
chemical weapons been used, worldwide stockpiles of suits could have 
been severely depleted, placing U.S. forces in other areas at greater risk. j 
Chemical suit shortages and chemical mask fielding problems are 
long-standing. The Persian Gulf war underscored the problems that DOD /i 
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has had in finding enough manufacturers able and willing to produce suits 
at a price DOD is willing to pay and in ensuring that the manufacturers of 
both suits and masks meet scheduled delivery dates. DOD has started to 
address these problems, but a more comprehensive approach is needed. 

Operation Desert Storm: Project Manager’s Assessment of Patriot 
Missile’s Overall Performance Is Not Supported 

GAOfl-NSLK-92-27, Apr. 7, 1992 

The Army and supporting contractors overcame significant obstacles to 
provide tactical missile defense in Saudi Arabia. A project manager’s 
assertion in February 1992 that the Patriot was successful against 
70 percent of Iraqi Scuds was unsupported, however, as it relied on 
documents with significant limitations. Additional information, such as the 
number of Patriot missiles needed to destroy or divert the Scud and the 
significance of false targets, could provide a more complete understanding 
of the Patriot’s performance. Project officials have also recognized 
limitations in their supporting data and are reworking their assessment. 

Operation Desert Shield/Desert Storm: Observations on the 
Performance of the Army’s Hellfiie Missile 

GAO/MUD-92-156, Mar. 30, 1992 

During Operation Desert Storm, basic HelllYre missiles were effective 
against a variety of targets, not just enemy tanks. Some Apache units using 
the system, however, reported difficulty hitting their targets, and five 
Hellfire missiles were launched from Apaches without a launch 
command-four during training and one during ground maintenance. The 
Army is reevaluating the Hellfire’s capabilities to determine whether the 
missile should be used against targets other than tanks. It is also trying to 
solve the reported problems with accuracy and uncommanded launches. 

Operation Desert Storm: Early Performance Assessment of Bradley 
and Abrams 

GAONX4D-92-94, hn, 10, 1992 

During the Persian Gulf War with Iraq, 2,200 Bradley Fighting Vehicles and 
Abrams Main Battle Tanks-the Army’s premier ground combat 
vehicles-were sent to the Gulf. According to tank crews, the vehicles’ 
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overall performance in lethality, mobility, and survivability was good, and 
mission capability rates were high. Bradley crews had some problems and 
suggested system improvements such as a higher reverse speed and a laser 
range finder, Abrams crews found that the tank’s range was limited 
because of frequent stops to refuel and to clean air filters. In addition, both 
crews had problems obtaining repair parts, and many had exhausted their 
supply of some parts by the end of the war. Had the war lasted longer, the 
Army’s ability to sustain these vehicles would have been a major problem. 
Finally, many of the Army vehicles used to support the Bradley and 
Abrams-such as the Ml09 and Ml U-were unreliable and slowed 
movement of main tank forces. The Army is working to overcome some of 
these problems. 

Apache Helicopter: Reliability of Key Components Yet to Be Fully 
Demonstrated 

GAO/NSlAD-92-19, Oct. 3, 1991 

In a previous report (GAo/NslAm-294, Sept. 28, 1990), GAO found that the 
fully-mission-capable rates for the Apache helicopter fell short of the 
Army’s peacetime goal of 70 percent and decreased as Apache battalions 
accumulated flying hours. This report addresses the current status of the 
Army’s efforts through August 1991 to improve the reliability of seven 
hardware components as well as to improve the Apache’s maintenance 
capabilities. Although some progress has been made in resolving key 
problems, the improved components have not fully demonstrated their 
reliability. In addition, structural cracking in the tail boom has emerged as 
a potentially catastrophic problem as the aircraft accumulate flying hours, 
and the F’M antenna reception problem has degraded the Apache’s 
communication performance. 

Performance of the Apache Helicopter in Saudi Arabia 

GAommAD-91-6, Feb. 22,199l 

Apache helicopter personnel maintained high availability rates in the face 
of Saudi Arabia’s harsh desert environment. They did so by intensive, 
pragmatic efforts aimed at providing a high degree of support while 
following a conservative approach to flight time. However, GAO also found 
that future demands on the Apache-particularly in combat-could prove 
too great. Factors that may limit the continued success of the Apache 
include the lack of decreased maintenance workloads, the likelihood that 
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spare parts shortages may be more pronounced in combat, and continued 
shortfalls in numbers of battalion personnel. GAO suggested that the Army 
improve support for the Apache’s Saudi Arabian operations by taking 
actions that included increasing the numbers of Apaches, key spare parts, 
and the repair components in the theater and the number of certain 
personnel in deployed battalions. 

Foreign Relations and Jordan: Suspension of U.S. Military Assistance During Gulf Crisis 

International Trade GAOmmr-92-343, Sept. 25, 1992 

Since 1951, the United States has given Jordan over $3.5 billion in 
economic and military aid. However, during the Persian Gulf War, Jordan 
distanced itself from the United States and its allies and continued 
importing Iraqi oil. In the fall of 1990, the State Department began taking 
actions to suspend military aid to Jordan, based on reports that Jordan 
was shipping defense material to Iraq. However, these efforts were of 
short duration and poorly implemented. For example, suspension of 
licenses and other written approvals to export defense articles to Jordan 
lasted only 1 month. State Department communication concerning the 
suspension was erratic, as it relied on telephone rather than written 
communication with DOD. Consequently, military departments were not 
notified until March 4,1991-3 days before the suspension ended. During 
that time, military depots delivered nearly 700 items worth over $550,000, 
among which were spare parts for the F-5 and C-130 aircraft. The State 
Department was not legally required to notify Congress of its actions to 
suspend military aid to Jordan; however, the information that officials did 
give Congress was inaccurate. 

International Energy Agency: Response to the Oil Supply 
Disruption Caused by the Persian Gulf Crisis 

GAO/NSIAD-92-93, Jan. 21, 1992 

The rapid increase in worldwide oil prices after Iraq’s invasion of Kuwait 
in 1990 focused renewed attention on how members of the International 
Energy Agency could use emergency oil stocks to mitigate the effects of a 
disruption in the oil supply. The U.S. long-standing policy is to rely on 
market forces to determine oil prices and use excess strategic petroleum 
reserve oil as a partial supplemental supply. As a member of the 
International Energy Agency, the United States would encourage its oil 
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companies to voluntarily share their oil with other member countries 
rather than impose a fair-sharing system. Such a system would require all 
oil companies to bear the same burden of sharing oil to meet the Agency’s 
obligations. 

The U.S. Export-Import Bank: No Evidence of Financing Restricted 
Chemical Exports to Iraq 

GAOfNSIAD-91-284, Sept. 30, 1991 

No evidence was found in the documents GAO reviewed to suggest that the 
Export-Import Bank (Eximbank) financed the export of dual-use 
chemicals (chemicals with both commercial and military applications that 
could be used for chemical weapons) to Iraq between January 1987 and 
August 1990. Iraq and the Eximbank completed about 190 transactions 
during this period; GAO focused its review on 8 transactions involving 
pesticides. While the Eximbank was not responsible for monitoring the 
export of chemicals or any other commodities, it had developed specific 
procedures to review applications for financing chemical exports. Such 
procedures, however, were not in place when the Eximbank approved the 
applications for seven of eight pesticide transactions that occurred 
between January 1987 and August 1990. 

Refugee-Related Issues in Turkey and the Soviet Union 

GAO/T-NSIAD-9135, Sept. 23, 1991 

In testimony, GAO reported on recently completed reviews on Iraqis and 
others who fled to Turkey before and during the Persian Gulf War, a 
U.S.-funded project for Bulgarian refugees in Turkey, and the U.S. 
processing of Soviet refugees. In 1988,27,000 Kurds fled to Turkey 
because of poison gas attacks; during the Persian Gulf crisis, 5,000 Iraqis 
sought refuge in Turkey; in 1991,4,100 Iraqi Kurds and others fled to 
Turkey; and 2,000 Iraqi soldiers deserted and fled to Turkey. Many of them 
returned to Iraq after the war or resettled elsewhere. The United States 
had agreed before the war to admit 3,000 Kurds, but the processing of their 
entry was delayed by the war. Canada, the Netherlands, Australia, and 
possibly Finland also agreed to admit some of these people. In addition to 
helping Iraqis and Kurds, the Turkish government has provided hundreds 
of millions of dollars in housing, food, and other assistance to over 
320,000 Bulgarian Ethnic Turks who fled to Turkey in 1989. The United 
States contributed $10 million to assist Turkey in assimilating these 
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refugees. Regarding the processing of Soviet refugees, GAO believed that 
35,000 to 40,000 Soviets would be admitted to the United States in fiscal 
year 1991-faII.ing short of the 50,000 target. The shortfall was believed to 
be due to refugees’ inability to obtain the Soviet government’s approval to 
leave. This problem could be alleviated by recent Soviet emigration 
legislation and a biIateraI U.S.-Soviet arrangement. 

Persian Gulf Crisis: Humanitarian Relief Provided to Evacuees 
From Kuwait and Iraq 

GAO/MXAD-91-160, Mar. 12, 1991 

In the wake of the August 1990 Iraqi invasion of Kuwait, more than one 
million people fled into neighboring countries, mainly Jordan. Many of 
these people, often third country nationals from Middle Eastern or Asian 
countries who had sought work in either Iraq or Kuwait, became destitute 
and were in immediate need of food, shelter, and medical attention. The i 

United Nations Disaster Relief Organization coordinated a relief effort for 
these people, obtaining pledges for contributions in cash, commodities, i I 
and services worth more than $500 miIIion. Major donors were 
international entities; the governments and relief organizations of Jordan, ( 
Turkey, and Syria; and the United States. OveralI, the people were 5 
successfully cared for and repatriated. On January 11,1991, the U.N. relief 
organization updated a plan for handling another surge of evacuees from i 
Iraq to neighboring countries. 

, 
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Care Following the Persian 
Gulf War 
GAO/HRD-93-5, May 15, 1992 

q Operation Desert Storm: 
Army Had Difficulty 
Providing Adequate Active 
and Reserve Support Forces 
GAO/NSIAD-92-67, Mar. 10, 
1992 

q Army Reserve 
Components: Accurate and 
Complete Data Are Needed to 
Monitor Full-Time Support 
Program 
GAO/NSIAD-92-70, Dec. 30, 
1991 

0 Operation Desert Shield: 
Problems Encountered by 
Activated Reservists 
GAO/NSIAD-91-290, Sept. 27, 
1991 

q National Guard: Peacetime 
Training Did Not Adequately 
Prepare Combat Brigades for 
Gulf War 
GAO/NSIAD91-263, Sept. 24, 
1991 

Cl Army Reserve Forces: 
Applying Features of Other 
Countries’ Reserves Could 
Provide Benefits 
GAO/NSIAD-91-239, Aug. 30, 
1991 

q Operation Desert 
Shield/Storm: Use of Navy 
and Marine Corps Reserves 
GAOINSIAD-91-244, June 14, 
1991 

0 Military Personnel: 
Composition of the Active 
Duty Forces by Race or 
National Origin Identification 
and by Gender 
GAO/NSIAD-91-134FS, Feb. 1, 
1991 
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LOGISTICS AND 
MAINTENANCE 
OPERATIONS 

0 Operation Desert 
Shield/Storm: Impact of 
Defense Cooperation 
Account Funding on Future 
Maintenance Budgets 
GAO/NSlAD-93-179, June 10, 
1993 

0 Army Maintenance: 
Strategy Needed to integrate 
Military and Civilian 
Personnel Into Wartime 
Plans 
GAO/NSIAD-93-95, Apr. 29, 
1993 

0 Operation Desert Storm: 
DOD’s Funding Actions 
Relating to Leftover 
Inventories 
GAOINSIAD-93-143FS, 
Apr. 26, 1993 

0 Materiel Disposal: Alleged 
Improper Disposition and 
Destruction of Serviceable 
Material and Supplies in 
Saudi Arabia 
GAO/NSIAD-93-139R, Mar. 11, 
1993 

Cl Operation Desert Storm: 
Disposal and Sale of Excess 
Items 
GAO/NSIAD-9%18FS, Oct. 13, 
1992 

q Operation Desert Storm: 
Lack of Accountability Over 
Materiel During 
Redeployment 
GAO/NSiAD-92-258, Sept. 23, 
1992 

0 Operation Desert Storm: 
No Evidence That Foreign 
Suppliers Refused to 
Support War Effort 
GAO/NSIAD-92-234, Sept. 2, 
1992 

cl Defense Inventory: 
Procurement Transaction 
During Operations Desert 
Shield and Storm 
GAO/NSiAO-92-268, Aug. 1, 
1992 

0 Operation Desert Storm: 
Comparing Peacetime and 
Wartime Unit Price Change 
Patterns 
GAO/NSlAD-92-196, June 18, 
1992 

0 Operation Desert Storm: 
Increased Work Loads at 
Army Depots Created Supply 
Backlogs 
GAO/NSIAD-92-152, Apr. 10, 
1992 

Cl Operation Desert Storm: 
Apache Helicopter Was 
Considered Effective in 
Combat, but Reliability 
Problems Persist 
GAO/NSlAD-92-146, Apr. 20, 
1992 

0 Operation Desert Storm: 
Improved Air Force 
Procedures Are Needed for 
;ri~r Project Supply 

GAO/NSIAD-92-81, Jan. 31, 
1992 

Cl Desert ShielcVStorm: U.S. 
Transportation Command’s 
Support of Operation 
GAO/NSIAD-92-54. Jan. 9, 
1992 

c1 Operation Desert Storm: 
Transportation and 
Distribution of Equipment 
and Supplies in Southwest 
Asia 
GAOMSIAD-92-20, Dec. 26, 
1991 

0 Desert ShieldlStorm 
logistics: Observations by 
U.S. Military Personnel 
GAO/NSIAD-92-26, Nov. 13, 
1991 

0 Operation Desert Storm: 
Army’s Use of Water 
Purification Equipment 
GAO/T-NSIAD-91-325, 
Sept. 26 1991 

IZI Operation Desert Storm: 
The Services’ Efforts to 
Provide Logistics Support for 
Selected Weapon Systems 
GAO/NSIAD-91-321, Sept. 26, 
1991 

0 Navy Contracting: Military 
Sealift Command Contracts 
for Operation Desert Shield 
GAOINSIAD-91-198, May 14, 
1991 

WEAPONS AND RELATED 
SYSTEMS 

Cl Operation Desert Storm: 
An Assessment of Aerial 
Refueling Operational 
Efficiency 
GAO/NSIAD-94-68, Nov. 15, 
1993 

q Joint Military Operations: 
DOD’s Renewed Emphasis 
on Interoperability Is 
Important but Not Adequate 
GAO/NSIAD-94-47, Oct. 21, 
1993 

Cl Minimizing Friendly Fire: 
The Army Should Consider 
Long-Term Solution in Its 
Procurement Decision on 
Near-Term Needs 
GAOJNSIAD-94-19, Oct. 22, 
1993 

Cl Operation Desert Storm: 
Casualties Caused by 
Improper Handling of 
Unexploded U.S. 
Submunitions 
GAOINSIAD-93-212, Aug. 6, 
1993 

0 Naval Aviation: The Navy 
Is Taking Actions to Improve 
the Combat Capabilities of Its 
Tactical Aircraft 
GAO/NSIAD-93-204, July 7, 
1993 

Cl Operation Desert Storm: 
Apache Helicopter Fratricide 
Incident 
GAO/O%93-4, June 30, 1993 

Cl Naval Air Operations: 
Interservice Cooperation 
Needs Direction From Top 
GAOINSIAD-93-141, May 19, 
1993 

0 Operation Desert Storm: 
Limits on the Role and 
Performance of B-52 
Bombers in Conventional 
Conflicts 
GAO/NStAD-93-138, May 12, 
1993 

Cl Operation Desert Storm: 
Army Not Adequately 
Prepared to Deal With 
Depleted Uranium 
Contamination 
GAO/NSIAD-93-90, Jan. 29, 
1993 

q Military Airlift: Structural 
Problems Did Not Hamper 
C-141 Success in Desert 
Shield/Storm 
GACVNSIAD-93-75, Dec. 29, 
1992 

0 Operation Desert Storm: 
Data Does Not Exist to 
Conclusively Say How Well 
Patriot Performed 
GAO/NSIAD-92-340, Sept. 22, 
1992 

0 Operation Desert Storm: 
DOD Met Need for Chemical 
Suits and Masks, but Longer 
Term Actions Needed 
GAO/NSIAD-92-116, Apr. 7, 
1992 

q Operation Desert Storm: 
Project Manager’s 
Assessment of Patriot 
Missile’s Overall 
Performance Is Not 
Supported 
GAO/T-NSIAD-92-27, Apr. 7, 
1992 

0 Operation Desert 
ShieldDesert Storm: 
Observations on the 
Performance of the Army’s 
Hellfire Missile 
GAO/NSIAD-92-156, Mar. 30, 
1992 

0 Operation Desert Storm: 
Early Performance 
Assessment of Bradley and 
Abrams 
GAO/NSIAD-92-94, Jan. 10, 
1992 

q Apache Helicopter: 
Reliability of Key 
Components Yet to Be Fully 
Demonstrated 
GAO/NSIAD-92-19, Oct. 3, 
1991 

D Performance of the 
Apache Helicopter in Saudi 
Arabia 

FOREIGN RELATIONS AND 
INTERNATIONAL TRADE 

0 Jordan: Suspension of 
U.S. Military Assistance 
During Gulf Crisis 
GAOINSIAD-92-343, Sept. 25, 
1992 

0 International Energy 
Agency: Response to the Oil 
Supply Disruption Caused by 
the Persian Gulf Crisis 
GAO/NSIAD-92-93, Jan. 21, 
1992 

continued 



0 The U.S. Export-Import 
Bank: No Evidence of 
Financing Restricted 
Chemical Exports to Iraq 
GAOjNSIAD-91-284, Sept. 30, 
1991 

q Refugee-Related issues in 
Turkey and the Soviet Union 
GAOIT-NSIAD-91-35, Sept. 23, 
1991 

0 Persian Gulf Crisis: 
Humanitarian Relief Provided 
to Evacuees From Kuwait 
and Iraq 
GAWNSIAO-91-160, Mar. 12, 
1991 
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Foreword 

Financing the Conflict 

On August 7, 1990,5 days after Iraq’s invasion of Kuwait, the President 
ordered the deployment of U.S. forces to the Persian Gulf area. This 
deployment, Operation Desert Shield, and the follow-on military action to 
liberate Kuwait, Operation Desert Storm, constituted the largest U.S. 
military action since the Vietnam War. The two operations provided an 
environment for testing U.S. modern military capabilities and served as 
indicators of the military forces and equipment that would be needed for 
future contingencies. 

To assist policymakers, government administrators, and legislators in 
making decisions for the future, GAO planned a body of work on military, 
domestic, and international issues that emanated from the two operations. 
For the last 3 years, at the request of numerous committees and members 
of Congress as well as on its own initiative, GAO has reported on the 

financial aspects of the conflict, mobilization and deployment, logistics 
and maintenance operations, military weapons and related systems, and 
foreign relations and international trade. 

This bibliography summarizes 73 unclassified reports and testimonies GAO 

issued concerning the Persian Gulf War. While many of these were 
intended to provide information, various reports contained a total of 
76 recommendations to the Secretary of Defense and others aimed at 
correcting problems that could arise in similar future conflicts. Highlights 
of this body of work are included in the following five sections. 

Liberating Kuwait was an extremely costly endeavor. In addition to 
appropriations by the U.S. Congress, contributions were provided by 
foreign governments, private groups, and individuals to finance Operations 
Desert Shield and Desert Storm. In fiscal year 1991, Congress established 
the Defense Cooperation Account to receive contributions of cash and the 
proceeds from the sale of any in-kind support such as equipment and 
transportation. As of November 15,1991, allied countries had pledged 
about $54 billion in cash and in-kind support to the United States and had 
provided about $50.5 billion, or 94 percent of their pledges. During fiscal 
year 1992, foreign governments, private groups, and individuals 
contributed and the Department of Defense deposited about another 
$5 billion to the Defense Cooperation Account. GAO found that the 
Department had administered these funds in accordance with legal and 
accounting requirements. Based on GAO'S recommendation, the Congress 
rescinded almost $15 billion that it had appropriated in case foreign 
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